
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0017

03/07/2014

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW RD) AT SR 9.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

09/24/2012

00/00/0000

00/00/0000

604 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 89.90

543 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,025,267.99

$4,633,414.52

$3,198,576.11

36.35%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007999      $5,025,267.99 $4,633,414.52 $3,198,576.11 36.35% $103,608.64

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0017

03/07/2014

Project Number: 0007999      SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HWY FORSYTH COUNTY

 

CSSTP-0007-00(999)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,461,353.51 $1,378,466.60 $82,886.91

Non-Participating $365,338.37 $344,616.64 $20,721.73

Total Earnings $1,826,691.88 $1,723,083.24 $103,608.64

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,826,691.88 $1,723,083.24 $103,608.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,826,691.88 $1,723,083.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $103,608.64

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0017

03/07/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0305 167-1500     WATER QUALITY INSPECTIONS MO  19.000 17.000

 300.000 1.000

 

 

18.000 $300.00 $5,400.00

Category Amount: $300.00 $5,400.00

Category Number: 0020 DRAINAGE

0325 550-1180     STORM DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 1,442.000 1,222.251

 120.420 26.680

 

 

1,248.931 $3,212.81 $150,396.27

0360 668-4400     STORM SEWER MANHOLE, TP 2 EA  2.000 .500

 2000.000 .500

 

 

1.000 $1,000.00 $2,000.00

0365 668-1100     CATCH BASIN, GP 1 EA  21.000 8.000

 1875.000 1.500

 

 

9.500 $2,812.50 $17,812.50

0375 668-2100     DROP INLET, GP 1 EA  19.000 4.000

 1500.000 .250

 

 

4.250 $375.00 $6,375.00

Category Amount: $7,400.31 $176,583.77

Category Number: 0010 ROADWAY

0420 310-1101     GR AGGR BASE CRS, INCL MATL MG  22,182.000 3,098.730

 15.570 3,439.537

 

 

6,538.267 $53,553.59 $101,800.82

0430 210-0100     GRADING COMPLETE - LS  1.000 .650

 700072.100 .050

CSSTP-0007-00(999)

 

.700 $35,003.61 $490,050.47

0450 150-1000     TRAFFIC CONTROL - LS  1.000 .561

 132887.110 .032

CSSTP-0007-00(999)

 

.593 $4,252.39 $78,802.06



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0017

03/07/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0455 318-3000     AGGREGATE SURFACE COURSE MG  1,633.000 526.749

 14.250 99.030

 

 

625.779 $1,411.18 $8,917.35

Category Amount: $94,220.77 $679,570.70

Category Number: 0060 TRAFFIC SIGNAL

0770 639-2001     STEEL WIRE STRAND CABLE, 6.35 MM LM1 220.000 .000

 8.610 196.000

 

 

196.000 $1,687.56 $1,687.56

Category Amount: $1,687.56 $1,687.56

Category Number: 0080 WATER & SEWER RELOCATION

0815 615-1000     JACK OR BORE PIPE - LM1 26.000 31.700

 1020.000 .000

STEEL, 900 MM 13 MM THK

 

31.700 $.00 $32,334.00

Category Amount: $0.00 $32,334.00

Project Total Amount: $103,608.64 $1,826,691.88


